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I. Information  
 
State and Department:  New Hampshire Department of Environmental Services and the 
Northeast Waste Management Officials’ Association 
Title of the Project: Defining and Measuring Environmental Regulatory Compliance in the 
NEWMOA States  
Grant Contact Person: Vincent Perelli, NH DES, 6 Hazen Drive, Concord, NH 03301-6509; 
(603) 271-8989 (phone); (603) 271-2867 (fax); vperelli@des.state.nh.us.  Terri Goldberg, 
NEWMOA, 129 Portland Street 6th floor, Boston, MA 02114; (617) 367-8558 x302 (phone); 
(617) 367-0449 (fax);  
Funds Received by the State: $30,000, 4/1/2000 
EPA Regional Project Officer: Ken Blumberg, EPA Region I 
Author of Report: Terri Goldberg, NEWMOA and Vince Perelli, NH DES 
 
II Status of Project Milestones 
 
 
 
Project Milestones 

 
Anticipated 
Completion Date  

 
Completion 
Date 

 
Hold a Session at the NEWMOA Annual Conference on 
Compliance Measurement 

 
October 2000 

 
October 31, 
2000 

 
Form NEWMOA RCRA Measures Workgroup 

 
Fall 2000 

 
November 
2000 

 
Hold a Conference Call of the Workgroup to Start to 
Plan the Project     

 
Fall 2000 

 
October 31, 
2000 

 
Collect Partial Inspection Lists from the States 

 
Fall 2000 

 
November 31, 
2000 

 
Develop Table Comparing Partial Inspection Lists from 
the States 

 



Organize Workshop on RCRA Program Measures Winter 2001 February  2001 
 
Write-up Notes from the Workshop and Send Out to the 
Workgroup (see attached) 

 
Winter 2001 

 
February 2001 

 
Hold Follow-up Conference Call of the States to Follow-
up on the Workshop and Develop Next Steps for the 
Project 

 
Spring 2001 

 
April 9, 2001 

 
Develop List of RCRA Performance Measures that 
States are Already Using or that Have Been Proposed by 
the States or EPA 

 
May 2001 

 
 

 
Hold Meeting of the NEWMOA Workgroup to Review 
Potential RCRA Performance Measures  

 
June 2001 

 
 

 
Draft List of Possible RCRA Performance Measures and 
Send to the States for Review 

 
July 2001 

 
 

 
Research Possible Sources of Data on RCRA 
Performance Measures  

 
July 2001 

 
 

 
Submit Report to the States on Possible Sources of Data 
on RCRA Performance Measures   

 
July 2001 

 
 

 
Hold Workgroup Meeting to Finalize the List of RCRA 
Performance Measures  

 
September 2001 

 
 

 
Finalize the List of and Submit to EPA and the State 
Workgroup  

 
October 2001 

 
 

 
NEWMOA staff have also been participating in the OECA Compliance Assistance Advisory 
Committee (CAAC) during the past six months and have been chairing their Measurement 
Workgroup.  NEWMOA has shared the experience of managing this project with the 
Measurement Workgroup and the larger CAAC during their meetings.  NEWMOA staff also 
participated in the recent Compliance Assistance Forum that was sponsored by EPA, and 
participated in a session on RCRA Compliance Assistance and shared some of its insights from 
this project during that session. 
 
III. Status of Project Completion 
 
Anticipated project completion date: October 31, 2001 
 
IV.  Results   
 

NEWMOA has a completed an initial scoping of the project.  The focus of the project has shifted 
as a result of the Workgroup Workshop in February.  The notes from the Workshop are available 
from NEWMOA upon request.  The Workgroup decided to develop program performance 
measures and not a method of assessing compliance rates.  During the Workshop and in various 



conversations with EPA Regional and Headquarters staff, it has become clear that the Agency has 
funded several projects that are designed to develop statistically valid methods of assessing 
compliance rates for particular sectors and programs.  New Hampshire DES is also working on 
such a methodology, and the NEWMOA states hope to follow and learn from that project as well 
as the EPA research efforts.  Therefore, rather than duplicate or overlap with these projects, the 
NEWMOA Workgroup has decided to focus on the development of a proposed set of 
performance measures for the state RCRA programs that would complement the efforts to 
evaluate compliance rates and provide an overall view of the accomplishments of the program as 
a whole.  To begin to implement this project, the Workgroup is examining the performance 
measures that have already been proposed in several EPA projects and those that states are 
currently using in the Performance Partnership Grants and Agreements.  Based on this list of 
existing performance measures, the Workgroup will narrow the list and make additions and 
modifications as necessary and begin to examine how to implement the proposed  list of priority 
measures.  
 
V.  Other 
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